
CAMBRIA COMMUNITY SERVICES DISTRICT
Harry Farmer, Chair of the Resources & Infrastructure Committee, hereby calls a Special
Meeting pursuant to California Government Code Section 54956. The Special Meeting will
be held: Tuesday, December 10, 2019, 3:00 PM, 1000 Main Street Cambria, CA
93428. The purpose of Special Meeting is to discuss or transact the following business:

NOTICE OF SPECIAL MEETING

CAMBRIA COMMUNITY SERVICES DISTRICT
RESOURCES & INFRASTRUCTURE COMMITTEE

Tuesday, December 10, 2019
3:00 PM

1000 Main Street Cambria, CA 93428

Copies of the staff reports or other documentation relating to each item of business
referred to on the agenda are on file in the Office of the Commission Chairperson,
available for public inspection during District business hours. The agenda and agenda
packets are also available on the CCSD website at www.cambriacsd.org. The District
Office hours are Monday - Thursday, and every other Friday from 9:00 a.m. through 4:00
p.m. Please call 805-927-6223 if you need any assistance. If requested, the agenda and
supporting documents shall be made available in alternative formats to persons with a
disability. The Commission Chairperson will answer any questions regarding the agenda.

1. CALL TO ORDER

2. ESTABLISH QUORUM

3. CHAIRMAN'S REPORT

4. AD HOC SUB-COMMITTEE REPORTS

5. PUBLIC COMMENT ON AGENDA ITEMS

6. CONSENT AGENDA

A. Consideration to Approve the November 19, 2019 Regular Meeting
Minutes

7. REGULAR BUSINESS

A. Receive Report from Wastewater Supervisor John Allchin and
Water Supervisor Jim Green on the Presentations from the
Companies being Considered for the CIP Project Plan
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B. Discuss Criteria for Selection of Company for the CIP Project Plan
and Consideration of Recommendation to the Board

Added
Late

C. Review Recommendations from the Board and Revise the Mission
Statement, Goals and Objectives to be Resubmitted to the Board
as the 2020 Mission Statement, Goals and Objectives

D. Discussion and Consideration of 2020 Resources & Infrastructure
Standing Committee Regular Meeting Dates

8. FUTURE AGENDA ITEMS

9. ADJOURN
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RESOURCES & INFRASTRUCTURE COMMITTEE 
 

REGULAR MEETING  
Tuesday, November 19, 2019 - 3:00 PM 
1000 Main Street, Cambria, CA 93428 

 

 

MINUTES 
 

A. CALL TO ORDER [0:00]* 
 
Chairman Farmer called the meeting to order at 3:02 p.m. 

 
 

B. ESTABLISH QUORUM [0:00] 
 
A quorum was established. 
 
Committee members present: Harry Farmer, Karen Dean, Tom Gray, James Webb and 
Brad Fowles       
 
Absent:  Paul Nugent 
 
Staff present: General Manager John F. Weigold IV. 

 
Public present: 
 
Allan Dean 
Crosby Swartz 
Laura Swartz 
Leslie Richards 
 

C. CHAIRMAN'S REPORT [0:00] 
 
Chairman Farmer reported on the following topics: 
--R&I Committee advisory role in update of “Stage” declarations for water conservation. 
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--R&I Committee Mission Statement, Goals and Objectives to be postponed to 
December meeting. 
 
--Upcoming meetings of staff with Johnson Controls, PG&E and Jacobs Engineering 
regarding wastewater/water projects. 

  
 

D. AD HOC SUBCOMMITTEE REPORTS [0:09] 
 

Report by Vice Chair Dean on work of Urban Water Management 
Plan update Ad Hoc Committee. 
 

Public Comment:  
 
Leslie Richards 
 
 

1. PUBLIC COMMENT [0:13] 
 
Public Comment: 
 
Leslie Richards 
 
 

2. CONSENT AGENDA [0:16] 
 

A. Consideration to Approve the October 22, 2019 Special 
Meeting Minutes 

 
 
Motion to approve the minutes. 
 
 
Motion by: Vice Chair Dean 
 
 
Seconded by: Member Webb 
 
The motion was approved 4-Ayes (Dean, Gray, Webb, Fowles), 0-Nays, 1-
Absent (Nugent) 
 

3. REGULAR BUSINESS [0:17] 
 

A. Progress Report from the Ad Hoc Committee on the UWMP Update 
[0:170 

 
No action: Report delivered during “Ad Hoc Committee Reports” earlier in meeting. 
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B. Discuss the Resources & Infrastructure Committee members 

willingness to continue serving the second term of their position 

and forward the information to the CCSD Board of Directors 

[0:17] 

 

Members present polled on their willingness to stay on R&I Committee. All stated their 
intention to do so. Vice Chair Dean informed Committee that absent member Paul 
Nugent also intends to remain. 

 
 
 

C. Receive update from the general manager on the 
presentations by the companies being considered by the 
District for the CIP Project Plan [0:20] 

 
 

 General Manager Weigold delivered an update report on this topic. 
 
 

 
D. Discuss and consider establishing the criteria to be used by 

the district in deciding on a company to work with on CIP 
Projects and to consider forwarding the committee’s 
recommendation of the criteria to the Board of Directors 
[0:23] 

 
Public Comment: 
 
Leslie Richards 
Crosby Swartz 
Laura Swartz 
 
Item 3D is continued until December R&I Committee meering and receipt of report from 
Wastewater System Supervisor John Allchin.  

 
 

E. Discuss and consider Forming an ad hoc sucommittee 
on water conservation and gray water use [0:49] 

 
Public Comment: 
 
Leslie Richards 
 
Motion:  To appoint Chairman Farmer and members Webb and Brad to an ad hoc 
subcommittee to investigate potential conservation and retrofit measures, as well as 
gray water use. 

5



 

 

 
 

Motion by:  Member Gray 
 
 

Seconded by: Vice-chair Dean 
 
 

The motion was approved 4-Ayes (Dean, Gray, Webb, Fowles), 0-Nays, 1-Absent 
(Nugent) 

 
 

4. FUTURE AGENDA ITEMS [1:06] 
 
See Chairman’s Report (on Mission Statement, Goals and Objectives) and Item 
3D (selection of Company for CIP projects) for items placed on December 2019 
Agenda. No further future agenda items were proposed. 
  

5. ADJOURN [1:10] 
 

Chairman Farmer adjourned the meeting at 4:12 p.m. 
 

 
* Time on recording (hrs:mins)  
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November 15, 2019 

Mr. John Allchin 
Wastewater Systems Supervisor 
CAMBRIA COMMUNITY SERVICES DISTRICT 
5500 Heath Lane 
Cambria CA 93428 

RE:  Investment Grade Audit Proposal – REVISED TO INCLUDE ALL DISTRICT 
FACILITIES 

John: 

First, thank you for all of the time and work invested by the members of the Cambria Community 
Services District (CCSD) team. This collective input has been instrumental in the successful 
completion of our efforts to date.  It has been a pleasure working with each of the team 
members on this exciting opportunity.   

On behalf of PG&E, I am pleased to provide the following proposal for the next step in our 
Sustainable Solutions Turnkey (SST) Program – the Investment Grade Audit (IGA).  As 
requested by CCSD, the previous IGA Proposal dated May 6, 2019 has been revised such that 
the scope and cost now include all district facilities as reflected in the Table 1 below. 

As we have previously discussed, the IGA is a detailed validation of the Energy Conservation 
Measures (ECMs) outlined in our Preliminary Energy Assessment plus those facilities added 
to scope at the recent request of the District.  The benefits of the IGA for CCSD remain valid: 

• Technical validation of the ECMs including 30% design and specification documents
• Collaborative engagement with CCSD staff on solution development, design &

equipment selection
• Condition Assessment of all CCSD facility assets to inform CIP planning
• Financial analysis to confirm savings, funding sources and available grants or

incentives
• Firm fixed-cost implementation proposal of the mutually developed ECMs

Please review the information provided below.  Do not hesitate to reach out if you have any 
questions or needs for additional information. 

Thank you again for the opportunity to be of service to CCSD.  We look forward to working with 
the extended team to deliver a successful project. 

Respectfully submitted, 

PACIFIC GAS AND ELECTRIC COMPANY 

Brent 
Brent R. Patera 
Senior Business Development Manager 
Turnkey Energy Solutions 

Pacific Gas and Electric Company 
Turnkey Energy Solutions 
245 Market Street, Mail Code N10D 
San Francisco, CA 94105 

Regular Business Item 7.A.
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November 15, 2019 
 
 
Cambria Community Services District  
5500 Heath Lane 
Cambria CA 93428 
Attn: John Allchin 
 
The SST Program has been developed to assist customers in completing comprehensive 
energy and infrastructure projects which enhance facility performance while reducing the 
associated operating cost and environmental footprint – delivered through a single end-to-end 
turnkey process.  This means that customers can complete significant facility improvement 
projects with a minimum of impact on their internal resources. 
 
The program offers the Cambria Community Services District all of the services required to 
complete a successful project that would otherwise have to be procured by the District on a 
piecemeal basis: 
 

• Integrated development, engineering and installation services 
• Equipment, material and contractor procurement 
• Project, construction and safety management 
• Commissioning, start-up testing, documentation and operator training 
• Funding procurement assistance, including available grants and low-interest financing 
• Supplemental Facility Condition Assessment (FCA) Services 

 
As the next step in the process, the PG&E Sustainable Solutions Turnkey (SST) Program is 
pleased to provide the following proposal for the Investment Grade Audit (IGA). 
   
 

Proposal for Investment Grade Audit 
 
This proposal includes all costs for professional consulting and engineering services required to 
complete the Scope of Work defined below.  As a result of CCSD’s request to expand the scope 
of the IGA, the Scope of Work below has been revised to include additional Energy 
Conservation Measures (ECMs) that were originally excluded from the Preliminary Energy 
Assessment at CCSD’s direction.  These ECMs have been added to this revised proposal in the 
following manner: 

• Enhancements and/or clarifications for ECM-2 Influent Lift Station Modifications 
• Enhancements and/or clarifications for ECM-12 Sewer Lift Stations 
• Addition of  

o ECM-13 Well Sites 
o ECM-14 Booster Stations 
o ECM-15 Storage Tanks 
o ECM-16 Facilities and Resources 
o ECM-17 Tertiary Treatment 

• Note that the assessment of AMI Water Meters has been excluded from this proposal 
at this time due to the lack of sufficient data but can be added as an amendment to this 
proposal at a later date as requested by CCSD. 

 

Regular Business Item 7.A.
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ENERGY CONSERVATION MEASURES (ECMs) 
PG&E and the SST team will evaluate the twelve (12) Energy Conservation Measures (ECMs) 
shown in Table 1 below. These ECMs are described in the 100% Preliminary Energy 
Assessment (PEA) Report titled: “Preliminary Energy Assessment Report for Cambria 
Community Services District” submitted on February 20, 2019 and revised on May 6, 2019. 
 
Table 1:  Recommended ECMs 
 

ID ECM Description Site Process Area Level of 
Analysis 

1 Influent Flow Equalization WWTP Equalization Basins 
(New) 30% Design 

2 Influent Lift Station 
Modifications (Modified) WWTP Influent Lift Station 30% Design 

3 Modified Ludzak-Ettinger 
Process Upgrade WWTP Aeration Basins 30% Design 

4 Blower System Improvements WWTP Blower Room and 
Aeration Basins 30% Design 

5 RAS and WAS Pumping 
Improvements WWTP Aeration Basins 30% Design 

6 Sludge Thickening WWTP Solids Processing 
Area 30% Design 

7 Electrical Upgrades WWTP Control and Generator 
Building 30% Design 

8 Backup Power WWTP Control and Generator 
Building 30% Design 

9 SCADA System WWTP Communications 
Systems 30% Design 

10 Secondary Water System (3W) 
Improvements WWTP 3W Station 30% Design 

11 Effluent Pump Station 
Improvements WWTP Effluent 30% Design 

12 Sewer Lift Stations (Modified) Collection Lift Stations 30% Design 

 Expanded ECM’s    

13 Well Sites Water Supply Feasibility Analysis 

14 Booster Stations Water Distribution Feasibility Analysis 

15 Storage Tanks Water Distribution Feasibility Analysis 

16 Facilities and Renewable 
Resources Various Admin & General Feasibility Analysis 

17 Tertiary Treatment WWTP Treatment Feasibility Analysis 

Regular Business Item 7.A.
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IGA ACTIVITIES AND DELIVERABLES (GENERAL) 
The Investment Grade Audit will consist of the following activities that are integral to all Energy 
Conservation Measures (ECMs): 
 

• Conduct IGA Kickoff Meeting with CCSD to discuss project goals, scopes, process, 
access requirements, communication protocol, Utility Tariffs and schedule. 

 
• Acquire updated billing and usage information for Electricity, Natural Gas and Water for 

Utility Analysis. 
 
• Acquire additional, detailed, ECM-specific information from CCSD as listed by ECM 

below. 
 
• Conduct additional staff interviews and site audits, including energy metering, to 

enhance and verify information collected in the Preliminary Energy Assessment (PEA) 
and to establish utility baselines for each measure. 

 
• Perform all necessary work to develop guaranteed firm fixed implementation pricing for 

the ECM’s identified with a level of analysis of “30% Design” in Table 1 (all original 
WWTP ECM’s): 

o Scopes of Work (SOW) 
o 30% (estimated) mechanical, electrical, structural, & instrumental / controls 

design  
o Competitive contractor selection including packages, site walks, RFI 

management, submittal evaluation and selection 
o Detailed analysis of utility and other operational cost savings, installation cost, 

and constructability 
o Specific work required at the ECM level is detailed in the respective sections 

below. 
• Perform all necessary work to develop preliminary pricing for the ECM’s identified with a 

level of analysis of “Feasibility Assessment” in Table 1: 
o Preliminary SOW & pricing 
o Design sketches 
o Preliminary analysis of utility and other operational cost savings and 

constructability 
o Design sketches as required 

 
• Conduct Workshop Meetings with CCSD staff to discuss the findings and 

recommendations developed during the IGA. The meetings will be organized as follows:  
o Kick-Off Meeting 
o Utility Baseline Review 
o Energy Conservation Measures 

 Initial ECM Development Workshop focused on Feasibility of ECMs 
 50% Development Review 
 90% Development Review 

o Construction/Financing Workshop 
 
• Upon conclusion of the IGA, a Final Report will be issued which will include: 

o Executive Summary 

Regular Business Item 7.A.
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o Detailed Utility Analysis 
o Detailed Development of Recommended Energy Conservation Measures 
o Firm Fixed Implementation Proposal 
o All supporting design information including basis of design documentation, 

design drawings, subcontractor & material quotes. 
o 30% Design Completion for ECM’s identified in Table 1 
o Preliminary Construction Schedule 
o PG&E Electric Service Upgrade Plan 
o Financial Analysis that includes Cost Benefit Analysis and Firm-Fixed Project 

Cost Estimates 
o Funding Options and Recommendations, Including Applicable Grants, Low-

Interest Loans, Rebates and Incentives 
o Feasibility Assessment Report for those ECMs so specified in Table 1 

 
 
IGA ACTIVITIES AND DELIVERABLES (ECM-SPECIFIC) 
 
1. ECM-1 Influent Flow Equalization 

  
• Assess condition of existing welded equalization tank 
• Review plant flow records and confirm size of equalization tank(s) 
• Develop hydraulic profile from lift station through new screen, grit removal, and proposed 

equalization tanks 
• Develop cost comparison of rehabilitating existing welded tank with new liner or new 

coating; constructing two new concrete tanks; and constructing two new glass-coated 
bolted steel tanks 

• Develop preliminary size and description of major equipment items, including blowers 
and enclosure, transfer pumps, coarse bubble diffusers, valves, process instrumentation, 
and piping 
 

2. ECM-2 Influent Lift Station Modifications 
 
• Review plant flow records and confirm design criteria for new pumps 
• Develop system curve for influent lift station and four (4) priority collection system pumps 
• Evaluate potential wet well improvements for influent pumps including baffling to improve 

flow distribution 
• Evaluate potential improvements for collection system pumps 
• Review and confirm options for pump type with District staff 
• Confirm number and flow range of pumps over a range of motor speeds 
• Develop preliminary size and description of major equipment items, including new 

pumps, process instrumentation including flow meter(s), and piping 
• Develop scope of work and design to integrate collection system pumps into SCADA 

system 
 
3. ECM-3 Modified Ludzak-Ettinger Process Upgrade 

 
• Review plant flow and water quality records and confirm design criteria  
• Confirm proposed anoxic and aerobic basin size and configuration from prior studies 
• Determine recirculation and waste activated sludge flows and aeration requirements 

under a range of operating conditions 
• Develop preliminary piping and mechanical plan for review by District staff 
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• Develop preliminary size and description of major equipment items, including new anoxic 
mixer(s), diffusers, valves, process instrumentation, and piping 

 
4. ECM 4 – Blower System Improvements 

 
• Determine range of air requirements under various influent loading conditions based on 

analysis in ECM 3 
• Develop description of process instrumentation (including air flow meters and dissolved 

oxygen probes) 
• Evaluate options for upgrading / retrofitting blower system 
• Develop scopes of work and preliminary design for recommended upgrades/retrofit 
• Develop new sequences of operation to optimize system operation 

 
5. ECM-5 RAS and WAS Pumping Improvements 

 
• Perform assessment of visible surfaces within scum pit and RAS wet well 
• Develop description of RAS pumps, WAS control valve, flow meters, process 

instrumentation, piping, valves, scum troughs, and scum pumps 
 
6. ECM-6 Sludge Thickening Improvements 

 
• Review plant sludge quality and flow records 
• Assess capacity, condition and improvement options for existing thickener and screw 

press 
• Confirm size of proposed glass-coated bolted steel sludge storage tank(s) 
• Develop preliminary layout of biosolids handling area 
• Develop preliminary layout of roll-off area 
• Prepare lifecycle cost comparison of (1) onsite sludge storage and (2) roll-off storage 

with more frequent disposal 
• Review and confirm preferred alternative with District staff 
 

7. ECM-7 & 8 Electrical Upgrades and Backup Power 
 
• Evaluate and develop retrofit solution for power requirements (hp and voltage) for new 

motors and loads in proposed ECMs 
• Size and specify replacement solution for standby generator and transfer switch 

 
8. ECM-9 SCADA System 

 
• Develop preliminary process and instrumentation diagrams for coordination with SCADA 

design 
• Develop scope of work for all necessary SCADA upgrades 

 
9. ECM-10 Secondary Water System (3W) Improvements 

 
• Review condition of existing wet well, pumps, and exposed piping 
• Determine design criteria (flow and pressure) for 3W system 
• Evaluate cost/benefits of variable frequency drives compared to hydro pneumatic 

storage 
• Review and confirm solution with CCSD staff 
• Recommend improvements to existing system or replacement with new pumps and 

valves 
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• Develop scopes of work for new pumps, valves, and appurtenances 
 

 
10. ECM-11 Effluent Pump Station Improvements 

 
• Field review effluent pipeline alignment, air release valves, and other appurtenances  
• Confirm design criteria (flow and head requirements) for effluent pumps  
• Determine if constant speed or variable speed pumping should be implemented 
• Perform preliminary surge analysis on effluent pump and force main system 
• Develop recommendations for cleaning pipeline, including provisions for a “pigging” 

station 
• Determine repair and rehabilitation recommendations for existing coatings and 

equipment 
• Develop scopes of work for new pumps, valves, instrumentation, and appurtenances 

 
11. ECM-12 Sewer Lift Stations (B1 and B4) 

 
• Develop design flows for each lift station based on available plant records, review of 

upstream land uses, and estimated peaking factors 
• Confirm design criteria (flow and head requirements) for submersible pumps at each 

station 
• Confirm size (depth and operating ranges) for wet well  
• Evaluate dimensions and visible condition of existing wet well to determine if it can be 

used or a new wet well should be constructed 
• Develop preliminary layout of B1 and B4 for review by CCSD staff 
• Develop description of new pumps, valves, access hatches, instrumentation, and 

appurtenances 
• Develop scope of work and 30% design to integrate lift stations into existing SCADA 

system 
• Conduct Feasibility Assessment for four (4) additional priority Lift Stations 

 
12. ECM-13 Well Sites (5 Total) 
 

• Investigate adding back-up power for the four (4) non-equipped sites 
• Evaluate the San Simeon pumps to determine the best retrofit option to optimize energy 

efficiency and operational performance 
• Evaluate San Simeon electrical transfer switch and electrical panel to determine 

potential retrofit options 
• Evaluate alternatives to tie new backup generation and booster pumps into SCADA 

system 
• Confirm design criteria, develop preliminary scopes of work, and prepare design 

sketches 
 
13. ECM-14 Booster Stations (3 Total) 
 

• Evaluate Rodeo Grounds and Stewart pumps to determine best retrofit options to 
optimize energy efficiency and operational performance 

• Evaluate alternatives to tie pumps into SCADA system 
• Confirm design criteria, develop preliminary scopes of work, and prepare design 

sketches 
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14. ECM-15 Storage Tanks (4 Total) 
 

• Evaluate issues related to booster pumps and storage tanks and feasibility of installing 
two (2) new tanks and booster pumps 

• Evaluate alternatives to tie pumps into SCADA system 
• Confirm design criteria, develop preliminary scopes of work, and prepare design 

sketches 
 
 
15. ECM-16 Facilities and Renewable Resources 
 

• Audit Veteran’s Building, F&R Shop, Public Restrooms, Street Lights, and Fire Stations 
to identify energy efficiency, water conservation, and infrastructure upgrades 

• Assess available siting locations for PV generation (ground, roof and/or carport) 
• Assess available siting location for Electric Vehicle (EV) charging stations 
• Assess opportunities to combine PV and EV charging 
• Assess opportunities to deploy energy storage (battery) to minimize demand charges 
• Prepare preliminary energy, sizing and economic analysis for confirmed ECMs 
• Confirm design criteria, develop preliminary scopes of work, and prepare design 

sketches 
 
16. ECM-17 Tertiary Filtration 
 

• Evaluate plant hydraulics and treatment requirements 
• Evaluate the feasibility of constructing tertiary facilities at the WWTP 
• Develop preliminary scope of work and budgetary pricing 
• Prepare conceptual sketches 
• Prepare preliminary analysis of operational cost savings 

 
 
COST AND PAYMENT TERMS 
The total cost for the work described herein is $688,404.  Mobilization in the amount of 
$160,000 is due at the time of contract execution.  The balance of the cost shall be due and 
payable under the following options: 
 

1) In the event CCSD elects to proceed with completion of the project, the remaining 
balance of the IGA cost will be carried into the construction contract. 

 
2) In the event CCSD elects NOT to proceed with completion of the project, the remaining 

balance will be due and payable upon receipt of the Final IGA Report or no later than 
270 days after IGA contract execution.  

 
 
ASSUMPTIONS AND CLARIFICATIONS 
The following assumptions and clarifications apply to the scope and costs presented in this 
proposal. 
 

• PG&E assumes that specified facility data/information will be made available in a timely 
fashion including utility bills, facility construction drawings, equipment data, and 
operations and maintenance data. 
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• PG&E will require close coordination with District staff and other personnel in order to
successfully complete the IGA.

• The District will arrange and provide access for PG&E and consulting personnel to all
facility areas and equipment as needed to complete the work.

• PG&E assumes that appropriate personnel will be available during the site visits and
meetings, and will also be available by email and telephone for follow-up consultations.

• Any additional work requested by the District will be priced based on the agreed to
SOW.

• The District will provide available data and conduct additional analyses (including flow
monitoring, pressure monitoring/recording, laboratory analyses, and other tests) if
required for development and/or design.  PG&E to provide testing protocols for use in
collecting this data.

• PG&E has the right to rely on record drawings provided by the District in developing
preliminary plans under the IGA

• PG&E has the right to rely on prior studies provided by the District in determining design
criteria and developing preliminary plans

SCHEDULE 
PG&E is prepared to begin work on the IGA immediately upon being provided a Notice to 
Proceed (NTP) from CCSD. Upon receipt of the NTP we will provide a schedule for the IGA 
work and arrange the kick-off meeting. Excluding review and/or administrative time required by 
CCSD, the estimated duration of the IGA is eight (8) months from the date of NTP. 

Regular Business Item 7.A.
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 Regular Business Item 7 B 
 Added December 10, 2019 

CCSD Energy Efficiency & 
Infrastructure Improvements 
 

Goals:  
1) Reduce Energy Costs 

2) Extend life of wastewater and water system infrastructure 

3) Maximize use of Proposition 218 funding 

Programs Explored: 
 Reduces 

Energy  
Costs 

Extends Life of 
Infrastructure 

Maximizes Use of  
Prop 218 Funds 

Program 
Highlight 

PG&E SST 

☒ ☒ 

Free Preliminary Energy 
Assessment. PG&E to carry 
70% of IGA costs which can 

then be rolled into 
construction 

Utility Energy 
Services 
Contract 

w/Streamlined 
Procurement   

Johnson Controls 

☒ ☒ 

No cost estimate provided; 
no upfront costs required; 

design rolled into 
construction; no free 

assessment. 

Energy Service 
Company 

w/Performance 
Contracting 

Jacobs Engineering 

☒ ☒ Pay as you go 

Rapid 
Engineering; 

Advanced 
Process 

Modeling 

Staff Notes: 
1) All programs assist with locating funding sources but at varying costs. CCSD can perform this 

work or contract it out regardless of option selected. 

2) PG&E can begin our #1 project (installation of grounded service) in 30 days. 

3) PG&E has already invested multiple years of work into this project at no cost; other options 

would require completing this work again at our expense. 

Staff Recommendation: 

Hybrid Approach 
1) Continue PG&E’s SST program with expanded scope and enter Investment Grade Audit phase. 

2) Separately contract with Jacobs Engineering through a pay-as-you-go model to tackle projects 

outside of SST program.  
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 Regular Business Item 7.C. 

 

Mission Statement: 
  
The Standing Resources and Infrastructure Committee is an advisory group established to 
advise the CCSD Board of Directors on matters pertaining to the District’s physical assets.  
 
Objectives: 
 

• Assess existing resources and gather information regarding the current and future needs 
of the community. 

• Discern needs of the community, and maintain a working relationship with the 
community and the CCSD Board of Directors. 

• Consider and recommend plans of action that meet Infrastructure and Resources needs 
within the CCSD, or at the discretion of the Board.  

• Hold public meetings, tour and evaluate facilities, provide public access to tours. 

• Review annual staff reports on regulatory compliance.  

• Readdress yearly Resources and Infrastructure Committee goals to ensure they are 
inline with the District’s overall priorities.  

 
 
Goals: 
 

• Analyze and minimize loss of District water. 

• Create inventory management system for physical assets 

• Advise Board on lifecycle expectations for physical assets and assist staff with long-term 
planning. 

• Review and amend District conservation programs and identify opportunities.  
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 Regular Business Item 7.D. 

 

 

 

CAMBRIA COMMUNITY SERVICES DISTRICT 

RESOURCES & INFRASTRUCTURE STANDING COMMITTEE 

2020 REGULAR MEETING SCHEDULE 

 
January ____, 2020 at ______ 

 
February ____, 2020 at ______ 

 

March ____, 2020 at ______ 

 

April ____, 2020 at ______ 

 
May ____, 2020 at ______ 

 
June ____, 2020 at ______ 

 
July ____, 2020 at ______ 

 
August ____, 2020 at ______ 

 
September ____, 2020 at ______ 

 
October ____, 2020 at ______ 

 
November ____, 2020 at ______ 

 
December ____, 2020 at ______ 

 
Regular meetings are held at the Veterans’ Hall Dining Room 

1000 Main Street, Cambria CA 93428 
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