



Cambria Community Services District Water & Sewer Rate Study Draft Schedule

MARCH							APRIL							MAY							JUN						
S	M	T	W	R	F	S	S	M	T	W	R	F	S	S	M	T	W	R	F	S	S	M	T	W	R	F	S
				1	2	3	1	2	3	4	5	6	7			1	2	3	4	5						1	2
4	5	6	7	8	9	10	8	9	10	11	12	13	14	6	7	8	9	10	11	12	3	4	5	6	7	8	9
11	12	13	14	15	16	17	15	16	17	18	19	20	21	13	14	15	16	17	18	19	10	11	12	13	14	15	16
18	19	20	21	22	23	24	22	23	24	25	26	27	28	20	21	22	23	24	25	26	17	18	19	20	21	22	23
25	26	27	28	29	30	31	29	30						27	28	29	30	31			24	25	26	27	28	29	30

MARCH

22	Distribute draft rate study tables
27 tbd	Phone conference to discuss draft findings & receive input
30 tbd	Distribute revised tables with revised financial & rate scenarios

APRIL

Early April	Rate Ad Hoc Committee Meeting, present findings & receive input
Early April	Revise financial & rate scenarios as needed
Mid April	Potential Public Workshop
12	Info needed for Board Agenda Packets
19	Board Meeting, authorize Prop. 218 process

MAY

First Week	Print & mail Proposition 218 Notices (begin 45-day period)
Late May/Early June	Potential Public Workshop

JUNE

26	Proposition 218 Rate Hearing at Board Meeting
----	---