
14- 
15

EMERGENCY PERMIT &
PLANT COMMISSIONING
Emergency CDP ZON2013-00259 issued. 
Regular CDP DRC2013-00112 application 
submitted. Plant commissioned (Jan. 2015).

Preparation of an EIR for the Emergency 
Water Supply Project is advertised.

WATER 
RECLAMATION 
FACILITY
A brief history of 
permitting efforts to 
date and next steps.

AMP - Adaptive 
Management Plan

CDP - Coastal 
Development Permit

EIR - Environmental 
Impact Report

ESA - Endangered 
Species Act

ESHA - 
Environmentally 
Sensitive Habitat Area

SEIR - Subsequent EIR

SWF - Sustainable 
Water Facility

WRF - Water 
Reclamation Facility

18- 
19

POND CLOSURE &
ESHA FEASIBILITY STUDY

Brine pond closure efforts commence in 2018 and  
complete in 2019. This process takes considerable 

staff time and delays CDP permitting efforts.

An ESHA feasibility study is prepared in response to 
concerns from Coastal Commission staff. 

20-
21

NEW PROJECT 
DESCRIPTION & 
INSTREAM FLOW 
STUDY
New project description is 
submitted to remove brine pond,  
include brine off-hauling, and 
extend lagoon disharge to creek 
bank. County issues information 
hold. Project renamed WRF.

Instream Flow Study commences 
for Lower San Simeon Creek.

22-
23

ADAPTIVE 
MANAGEMENT 
PLAN REVIEW
AMP Annual Report 
is prepared with 
new groundwater 
modeling. 

New biologist hired 
for ESA Section 7 
consultation.

Staff prepares 
request for AMP 
review from federal 
resource agencies.

LOGO

16- 
17

SUSTAINABLE WATER FACILITY 
Scope of project changes to include water supply 
for limited growth. Name changes to SWF. SEIR 
is prepared and circulated for review, then 
certified by CCSD Board. Revised CDP 
application and project description submitted to 
County. Brine pond becomes subject to Water 
Board cease and desist order and closure plan.

NEXT STEPS
Finalize Instream Flow Study Report

AMP preliminary concurrence

Section 7 Consultation

SLO County CDP Decision

Coastal Commission Appeal Process


